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ESTIMATE RUN 08/02/2010

ESTIMATE SUMMARY 10:17:26

CONTID: C16068         ESTIMATE NO: 0009 PROG 2005

PCN: 16068-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 - VALLEY BROOK TO COYNE V PERCENT TIME:

PROJECT NO: ES10091-032                   

SH 9 - VALLEY BROOK TO COYNE V

NAME OF ROAD: 009C

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 08/02/2010 DATE TIME STARTED 06/04/2009

14290 HILLTOP RD. DATE LET 04/30/2009 DATE WORK BEGAN

 DATE AWARDED 05/27/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/04/2009 DATE ACCEPTED

LONGMONT CO 80504     970/535-4657 DATE NOTICE TO PROCEED 06/04/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,123,210.09 PARTICIPATING $ $ 566,831.57

AWARD PROJECT AMT: 6,105,597.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.81

WORK DAYS

WORK DAYS

77.60%

1,595,755.58

566,831.57

566,831.57

566,831.57

$

$

$

$

5,527,454.51

0.00

5,527,454.51

0.00

5,527,454.51

-91,583.97

0.00

5,435,870.54

0.00

AMOUNT DUE 5,435,870.54 566,831.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 566,831.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

40.0 TIME ALLOW: 155

ORIG TIME ALLOW: 155
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PCN: 16068-BID    ESTIMATE RUN 08/02/2010

PROJECT: ES10091-032                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:17:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0010 REMOVAL OF HEADWALL 1.000

0.000

202-00015  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0015 REMOVAL OF INLET 0.000

0.000

202-00019  
 

1.000

EACH

600.00000 0.000.000

0.00

0020 REMOVAL OF PIPE 20.000

0.000

202-00033  
 

20.000

EACH

875.00000 17,500.0020.000

0.00

0025 REMOVAL OF MEDIAN COVER 0.000

0.000

202-00195  
 

572.000

SY  

5.50000 0.000.000

0.00

0030 REMOVAL OF SIDEWALK 137.000

0.000

202-00200  
 

137.000

SY  

12.00000 1,644.00137.000

0.00

0035 REMOVAL OF CURB AND GUTTER 205.000

0.000

202-00203  
 

1,165.000

LF  

1.00000 205.00205.000

0.00

0040 *REMOVAL OF ASPHALT MAT (PLANING) 19,617.700

37,221.000

202-00240  
 

56,838.700

SY  

1.85000 105,151.6056,838.700

68,858.85

0045 *REMOVAL OF PAVEMENT MARKING 10,883.800

0.000

202-00250  
 

15,000.000

SF  

0.90000 9,795.4210,883.800

0.00

0050 *REMOVAL OF LUMINAIRE 1.000

0.000

202-00750  
 

1.000

EACH

865.00000 865.001.000

0.00

0055 *REMOVAL OF OVERHEAD SIGN STRUCTURE 0.000

0.000

202-00805  
 

1.000

EACH

5,000.00000 0.000.000

0.00
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PCN: 16068-BID    ESTIMATE RUN 08/02/2010

PROJECT: ES10091-032                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:17:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 13.000

0.000

202-00810  
 

29.000

EACH

25.00000 325.0013.000

0.00

0065 *REMOVAL OF SIGN PANEL 14.000

0.000

202-00821  
 

14.000

EACH

15.00000 210.0014.000

0.00

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.500

0.000

202-00828  
 

1.000

L S 

5,177.00000 2,588.500.500

0.00

0075 *REMOVAL OF GUARDRAIL TYPE 3 144.000

0.000

202-01130  
 

144.000

LF  

10.00000 1,440.00144.000

0.00

0080 REMOVAL OF GUARDRAIL TYPE 7 383.000

0.000

202-01170  
 

383.000

LF  

9.00000 3,447.00383.000

0.00

0085 *REMOVAL OF END ANCHORAGE 1.000

0.000

202-01300  
 

1.000

EACH

115.00000 115.001.000

0.00

0090 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 116,564.000

5,068.000

203-00060  
 

126,700.000

CY  

10.00000 1,216,320.00121,632.000

50,680.00

0095 BACKHOE 69.000

0.000

203-01510  
 

80.000

HOUR

70.00000 4,830.0069.000

0.00

0100 DOZING 35.500

7.000

203-01550  
 

42.500

HOUR

70.00000 2,975.0042.500

490.00

0105 COMBINATION LOADER 36.000

11.000

203-01594  
 

47.000

HOUR

55.00000 2,585.0047.000

605.00

0110 LABORER 32.500

0.000

203-02330  
 

34.000

HOUR

28.00000 910.0032.500

0.00
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PCN: 16068-BID    ESTIMATE RUN 08/02/2010

PROJECT: ES10091-032                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:17:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE EXCAVATION 2,968.000

0.000

206-00000  
 

2,968.000

CY  

7.00000 20,776.002,968.000

0.00

0120 *STRUCTURE BACKFILL (CLASS 1) 1,463.000

0.000

206-00100  
 

1,463.000

CY  

26.00000 38,038.001,463.000

0.00

0125 STRUCTURE BACKFILL (CLASS 2) 48.000

0.000

206-00200  
 

48.000

CY  

9.50000 456.0048.000

0.00

0130 *MECHANICAL REINFORCEMENT OF SOIL 567.000

0.000

206-00360  
 

567.000

CY  

20.00000 11,340.00567.000

0.00

0135 TOPSOIL 0.000

0.000

207-00205  
 

24.000

CY  

24.00000 0.000.000

0.00

0140 *EROSION LOG (12 INCH) 12,080.000

190.000

208-00002  
 

15,000.000

LF  

2.50000 30,675.0012,270.000

475.00

0145 *EROSION BALES (WEED FREE) 92.000

0.000

208-00011  
 

92.000

EACH

16.00000 1,472.0092.000

0.00

0150 *GRAVEL BAG 226.000

0.000

208-00034  
 

300.000

LF  

9.00000 2,034.00226.000

0.00

0155 *CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

900.00000 1,800.002.000

0.00

0160 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000

0.000

208-00051  
 

660.000

LF  

10.00000 0.000.000

0.00

0165 *STORM DRAIN INLET PROTECTION (TYPE 2) 0.000

0.000

208-00052  
 

80.000

LF  

11.00000 0.000.000

0.00
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PCN: 16068-BID    ESTIMATE RUN 08/02/2010

PROJECT: ES10091-032                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:17:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

6.000

EACH

1,100.00000 2,200.002.000

0.00

0175 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 40.500

0.000

208-00103  
 

50.000

HOUR

35.00000 1,417.5040.500

0.00

0180 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 12.000

0.000

208-00105  
 

50.000

HOUR

75.00000 900.0012.000

0.00

0185 EROSION CONTROL SUPERVISOR 120.000

18.000

208-00206  
 

175.000

DAY 

200.00000 27,600.00138.000

3,600.00

0190 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

1.000

EACH

30.00000 0.000.000

0.00

0195 *RESET TRAFFIC SIGNAL HEAD 0.000

0.000

210-00831  
 

14.000

EACH

194.00000 0.000.000

0.00

0200 *RESET TRAFFIC SIGNAL POLE 2.000

0.000

210-00840  
 

2.000

EACH

4,179.00000 8,358.002.000

0.00

0205 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 0.000

0.000

210-00848  
 

1.000

EACH

261.00000 0.000.000

0.00

0210 RESET FIRE PREEMPTION UNIT AND TIMER 1.000

0.000

210-00866  
 

1.000

EACH

518.00000 518.001.000

0.00

0215 ADJUST MANHOLE 0.000

0.000

210-04010  
 

9.000

EACH

450.00000 0.000.000

0.00

0220 ADJUST VALVE BOX 3.000

0.000

210-04050  
 

3.000

EACH

150.00000 450.003.000

0.00
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PCN: 16068-BID    ESTIMATE RUN 08/02/2010

PROJECT: ES10091-032                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:17:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SEEDING (NATIVE) 8.000

0.000

212-00006  
 

20.000

ACRE

399.00000 3,192.008.000

0.00

0230 *SOIL CONDITIONING 8.000

0.000

212-00032  
 

15.000

ACRE

1,020.00000 8,160.008.000

0.00

0235 *MULCHING (WEED FREE HAY) 8.000

0.000

213-00002  
 

20.000

ACRE

325.00000 2,600.008.000

0.00

0240 *FLEXIBLE GROWTH MEDIUM 0.000

0.000

213-00009  
 

0.000

ACRE

2,590.00000 0.000.000

0.00

0245 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

6,000.000

LB  

1.38000 0.000.000

0.00

0250 BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

100.000

EACH

4.80000 0.000.000

0.00

0255 *SOIL RETENTION BLANKET (PLASTIC) 0.000

0.000

216-00035  
 

300.000

SY  

2.75000 0.000.000

0.00

0260 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

1,500.000

SY  

2.15000 0.000.000

0.00

0265 HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

0.000

HOUR

150.00000 0.000.000

0.00

0270 AGGREGATE BASE COURSE (CLASS 6) 4,764.000

3,699.000

304-06007  
 

8,463.000

CY  

35.00000 296,205.008,463.000

129,465.00

0275 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 385.840

0.000

403-00720  
 

425.000

TON 

83.28000 32,132.76385.840

0.00
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PCN: 16068-BID    ESTIMATE RUN 08/02/2010

PROJECT: ES10091-032                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:17:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HOT MIX ASPHALT (SPECIAL) 1,196.200

0.000

403-02000  
 

1,196.200

TON 

44.75000 53,529.951,196.200

0.00

0285 *HOT MIX ASPHALT (GRADING S) (75) 5,354.930

0.000

403-33701  
 

10,177.000

TON 

33.25000 178,051.425,354.930

0.00

0290 *HOT MIX ASPHALT (GRADING SX) (75) 4,014.030

184.070

403-34701  
 

7,268.000

TON 

35.24000 147,941.044,198.100

6,486.63

0295 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 222.780

10.490

411-03342  
 

428.000

TON 

947.40000 221,000.00233.270

9,938.23

0300 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 360.830

0.000

411-03352  
 

680.000

TON 

410.55000 148,138.76360.830

0.00

0305 *EMULSIFIED ASPHALT (CSS-1H) 1,645.000

510.000

411-10253  
 

3,000.000

GAL 

3.20000 6,896.002,155.000

1,632.00

0310 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000

0.000

420-00100  
 

449.000

SY  

2.50000 0.000.000

0.00

0315 *PILE TIP 10.000

0.000

502-00460  
 

10.000

EACH

94.00000 940.0010.000

0.00

0320 *STEEL PILING (HP 12X74) 390.500

0.000

502-11274  
 

406.000

LF  

50.00000 19,525.00390.500

0.00

0325 *DRILLED CAISSON (36 INCH) 57.000

0.000

503-00036  
 

57.000

LF  

678.00000 38,646.0057.000

0.00

0330 *DRILLED CAISSON (42 INCH) 17.000

0.000

503-00042  
 

51.000

LF  

724.00000 12,308.0017.000

0.00
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PCN: 16068-BID    ESTIMATE RUN 08/02/2010

PROJECT: ES10091-032                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:17:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

21.000

LF  

780.00000 0.000.000

0.00

0340 *BLOCK FACING 1,961.000

0.000

504-04410  
 

1,978.000

SF  

14.64000 28,709.041,961.000

0.00

0345 RIPRAP (SPECIAL) 0.000

0.000

506-00010  
 

22.000

CY  

115.00000 0.000.000

0.00

0350 RIPRAP (9 INCH) 19.000

0.000

506-00209  
 

128.000

CY  

70.00000 1,330.0019.000

0.00

0355 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

55.000

CY  

70.00000 0.000.000

0.00

0360 RIPRAP (18 INCH) 0.000

0.000

506-00218  
 

18.000

CY  

73.00000 0.000.000

0.00

0365 PIPE RAILING 159.000

0.000

514-00000  
 

159.000

LF  

85.00000 13,515.00159.000

0.00

0370 *CONCRETE CLASS B (WALL) 5.800

0.000

601-01050  
 

6.000

CY  

250.00000 1,450.005.800

0.00

0375 CONCRETE CLASS D (BRIDGE) 74.000

0.000

601-03040  
 

74.000

CY  

400.00000 29,600.0074.000

0.00

0380 CONCRETE CLASS D (WALL) 36.000

0.000

601-03050  
 

36.000

CY  

400.00000 14,400.0036.000

0.00

0385 STRUCTURAL CONCRETE STAIN 81.000

0.000

601-40400  
 

170.000

SY  

37.00000 2,997.0081.000

0.00
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PCN: 16068-BID    ESTIMATE RUN 08/02/2010

PROJECT: ES10091-032                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:17:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 REINFORCING STEEL 6,594.000

0.000

602-00000  
 

6,594.000

LB  

0.60000 3,956.406,594.000

0.00

0395 REINFORCING STEEL (EPOXY COATED) 3,719.000

0.000

602-00020  
 

3,719.000

LB  

0.65000 2,417.353,719.000

0.00

0400 18 INCH REINFORCED CONCRETE PIPE 2,041.000

442.000

603-01180  
 

2,523.000

LF  

45.00000 111,735.002,483.000

19,890.00

0405 24 INCH REINFORCED CONCRETE PIPE 4,052.000

-24.000

603-01240  
 

4,052.000

LF  

37.00000 149,036.004,028.000

-888.00

0410 30 INCH REINFORCED CONCRETE PIPE 216.000

0.000

603-01300  
 

216.000

LF  

68.00000 14,688.00216.000

0.00

0415 36 INCH REINFORCED CONCRETE PIPE 490.000

0.000

603-01360  
 

490.000

LF  

79.00000 38,710.00490.000

0.00

0420 42 INCH REINFORCED CONCRETE PIPE 115.000

0.000

603-01420  
 

115.000

LF  

102.00000 11,730.00115.000

0.00

0425 48 INCH REINFORCED CONCRETE PIPE 133.000

0.000

603-01480  
 

134.000

LF  

99.00000 13,167.00133.000

0.00

0430 18 INCH REINFORCED CONCRETE END SECTION 2.000

2.000

603-05018  
 

4.000

EACH

900.00000 3,600.004.000

1,800.00

0435 24 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05024  
 

2.000

EACH

940.00000 1,880.002.000

0.00

0440 30 INCH REINFORCED CONCRETE END SECTION 4.000

0.000

603-05030  
 

4.000

EACH

1,120.00000 4,480.004.000

0.00
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PCN: 16068-BID    ESTIMATE RUN 08/02/2010

PROJECT: ES10091-032                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:17:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 36 INCH REINFORCED CONCRETE END SECTION 8.000

0.000

603-05036  
 

8.000

EACH

1,320.00000 10,560.008.000

0.00

0450 42 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05042  
 

2.000

EACH

1,750.00000 3,500.002.000

0.00

0455 48 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05048  
 

2.000

EACH

1,750.00000 3,500.002.000

0.00

0460 *INLET TYPE C (SPECIAL) 1.000

2.000

604-00350  
 

3.000

EACH

4,000.00000 12,000.003.000

8,000.00

0465 *INLET TYPE D (5 FOOT) 1.000

0.000

604-00505  
 

1.000

EACH

4,200.00000 4,200.001.000

0.00

0470 *INLET TYPE R  L 5 (5 FOOT) 10.500

3.500

604-19105  
 

14.000

EACH

3,500.00000 49,000.0014.000

12,250.00

0475 *INLET TYPE R  L 5 (10 FOOT) 2.000

0.000

604-19110  
 

2.000

EACH

4,400.00000 8,800.002.000

0.00

0480 INLET TYPE R  L 5 (15 FOOT) 1.000

0.000

604-19115  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0485 INLET TYPE R  L 10 (5 FOOT) 6.500

3.500

604-19205  
 

10.000

EACH

4,300.00000 43,000.0010.000

15,050.00

0490 INLET TYPE R  L 10 (10 FOOT) 1.000

0.000

604-19210  
 

1.000

EACH

4,500.00000 4,500.001.000

0.00

0495 INLET TYPE R  L 15 (5 FOOT) 1.000

0.000

604-19305  
 

1.000

EACH

5,300.00000 5,300.001.000

0.00
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PCN: 16068-BID    ESTIMATE RUN 08/02/2010

PROJECT: ES10091-032                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:17:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 INLET TYPE R  L 15 (10 FOOT) 1.000

0.000

604-19310  
 

1.000

EACH

5,800.00000 5,800.001.000

0.00

0505 VANE GRATE INLET SPECIAL 2.000

0.000

604-25000  
 

3.000

EACH

3,300.00000 6,600.002.000

0.00

0510 MANHOLE SLAB BASE (5 FOOT) 1.000

0.000

604-30005  
 

1.000

EACH

3,300.00000 3,300.001.000

0.00

0515 MANHOLE SLAB BASE (10 FOOT) 9.000

0.000

604-30010  
 

10.000

EACH

3,300.00000 29,700.009.000

0.00

0520 MANHOLE SLAB BASE (15 FOOT) 7.000

0.000

604-30015  
 

7.000

EACH

3,900.00000 27,300.007.000

0.00

0525 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 150.000

0.000

606-00301  
 

150.000

LF  

15.00000 2,250.00150.000

0.00

0530 *END ANCHORAGE (FLARED) 2.000

0.000

606-02005  
 

2.000

EACH

1,600.00000 3,200.002.000

0.00

0535 *FENCE (PLASTIC) 4,100.000

0.000

607-11525  
 

4,300.000

LF  

1.22000 5,002.004,100.000

0.00

0540 *CONCRETE SIDEWALK 137.000

0.000

608-00000  
 

137.000

SY  

45.00000 6,165.00137.000

0.00

0545 *CURB AND GUTTER TYPE 2 (SECTION I-B) 6,480.000

5,781.000

609-21010  
 

12,511.000

LF  

10.00000 122,610.0012,261.000

57,810.00

0550 *CURB AND GUTTER TYPE 2 (SECTION II-B) 6,606.000

7,122.000

609-21020  
 

14,008.000

LF  

12.50000 171,600.0013,728.000

89,025.00
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NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS
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PREV QTY/
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QTY TO DATE
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THIS
PERIOD

10:17:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

3,329.000

SF  

5.00000 0.000.000

0.00

0560 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

215.000

EACH

29.00000 0.000.000

0.00

0565 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

83.000

EACH

31.00000 0.000.000

0.00

0570 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

16.000

EACH

33.00000 0.000.000

0.00

0575 *3 INCH ELECTRICAL CONDUIT 10,134.000

0.000

613-00300  
 

11,345.000

LF  

4.68000 47,427.1210,134.000

0.00

0580 *PULL BOX (SPECIAL) 2.000

0.000

613-07000  
 

2.000

EACH

214.00000 428.002.000

0.00

0585 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

6,211.00000 6,211.001.000

0.00

0590 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000

0.000

613-70400  
 

2.000

EACH

338.00000 676.002.000

0.00

0595 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

332.000

SF  

17.00000 0.000.000

0.00

0600 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

137.000

SF  

22.00000 0.000.000

0.00

0605 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

22.000

SF  

26.00000 0.000.000

0.00
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0610 *STEEL SIGN POST (W 6X12) 0.000

0.000

614-00612  
 

26.000

LF  

45.00000 0.000.000

0.00

0615 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 0.000

0.000

614-01512  
 

418.000

LF  

8.00000 0.000.000

0.00

0620 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 0.000

0.000

614-01522  
 

40.000

EACH

65.00000 0.000.000

0.00

0625 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 0.000

0.000

614-01575  
 

137.000

LF  

20.00000 0.000.000

0.00

0630 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 0.000

0.000

614-01578  
 

13.000

EACH

200.00000 0.000.000

0.00

0635 *CONCRETE FOOTING (TYPE 1) 0.000

0.000

614-03001  
 

2.000

EACH

1,000.00000 0.000.000

0.00

0640 *TRAFFIC SIGNAL FACE (12-12-12) 11.000

0.000

614-70336  
 

13.000

EACH

642.00000 7,062.0011.000

0.00

0645 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000

0.000

614-70560  
 

2.000

EACH

1,033.00000 1,033.001.000

0.00

0650 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000

0.000

614-72855  
 

2.000

EACH

17,519.00000 35,038.002.000

0.00

0655 *LOOP DETECTOR WIRE 478.000

0.000

614-72875  
 

478.000

LF  

4.43000 2,117.54478.000

0.00

0660 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000

0.000

614-81020  
 

1.000

EACH

19,210.00000 19,210.001.000

0.00
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0665 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000

0.000

614-81145  
 

1.000

EACH

22,628.00000 22,628.001.000

0.00

0670 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

2.000

EACH

1,018.00000 0.000.000

0.00

0675 *CONTROLLER (TYPE 170E-HC11) 2.000

0.000

614-86246  
 

2.000

EACH

2,939.00000 5,878.002.000

0.00

0680 EMBANKMENT PROTECTOR (SPECIAL) 0.000

0.000

615-00150  
 

1.000

EACH

1,300.98000 0.000.000

0.00

0685 20 INCH WELDED STEEL PIPE 95.000

0.000

619-10200  
 

95.000

LF  

140.48000 13,345.6095.000

0.00

0690 2 INCH PLASTIC PIPE 187.000

0.000

619-50160  
 

250.000

LF  

24.00000 4,488.00187.000

0.00

0695 VALVE BOX 0.000

0.000

623-06900  
 

10.000

EACH

500.00000 0.000.000

0.00

0700 24 INCH CULVERT PIPE (CR 3) 501.000

0.000

624-13024  
 

504.000

LF  

32.00000 16,032.00501.000

0.00

0705 36 INCH CULVERT PIPE (CR 3) 169.000

0.000

624-13036  
 

169.000

LF  

36.00000 6,084.00169.000

0.00

0710 *CONSTRUCTION SURVEYING 0.500

0.000

625-00000  
 

1.000

L S 

40,000.00000 20,000.000.500

0.00

0715 CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

100.000

HOUR

82.50000 0.000.000

0.00
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0720 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

496,002.00000 496,002.001.000

0.00

0725 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

3,000.00000 1,500.000.500

0.00

0730 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

152.000

GAL 

54.00000 0.000.000

0.00

0735 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 317.700

0.000

627-00012  
 

317.700

GAL 

32.00000 10,166.40317.700

0.00

0740 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30405  
 

15.000

SF  

20.00000 0.000.000

0.00

0745 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

468.000

SF  

13.00000 0.000.000

0.00

0750 BRIDGE GIRDER AND DECK UNIT (70 FEET TO 75 FEET) 1.000

0.000

628-00070  
 

1.000

EACH

80,000.00000 80,000.001.000

0.00

0755 *FLAGGING 5,464.250

528.500

630-00000  
 

8,000.000

HOUR

22.00000 131,840.505,992.750

11,627.00

0760 *TRAFFIC CONTROL INSPECTION 68.000

18.000

630-00007  
 

100.000

DAY 

80.00000 6,880.0086.000

1,440.00

0765 *TRAFFIC CONTROL MANAGEMENT 129.000

25.000

630-00012  
 

170.000

DAY 

400.00000 61,600.00154.000

10,000.00

0770 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000

14.400

630-80341  
 

36.000

EACH

20.00000 648.0032.400

288.00
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0775 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000

35.200

630-80342  
 

88.000

EACH

20.00000 1,584.0079.200

704.00

0780 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 138.250

110.600

630-80344  
 

388.000

SF  

20.00000 4,977.00248.850

2,212.00

0785 *PORTABLE MESSAGE SIGN PANEL 1.000

0.800

630-80355  
 

2.000

EACH

7,500.00000 13,500.001.800

6,000.00

0790 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 
TYPE) 

0.500

0.400

630-80356  
 

2.000

EACH

3,000.00000 2,700.000.900

1,200.00

0795 *DRUM CHANNELIZING DEVICE 127.500

102.000

630-80360  
 

255.000

EACH

40.00000 9,180.00229.500

4,080.00

0800 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

25.000

EACH

40.00000 0.000.000

0.00

0805 CONCRETE BARRIER (TEMPORARY) 290.000

232.000

630-80370  
 

580.000

LF  

45.00000 23,490.00522.000

10,440.00

0810 *TRAFFIC CONE 20.000

16.000

630-80380  
 

250.000

EACH

5.00000 180.0036.000

80.00

0815 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000

0.000

630-85006  
 

0.000

EACH

1,900.00000 0.000.000

0.00

0820 *TRAFFIC SIGNAL (TEMPORARY) 2.000

0.000

630-86810  
 

2.000

EACH

35,000.00000 70,000.002.000

0.00

0825 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00
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0830 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0835 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0840 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0845 F/A FUEL COST ADJUSTMENT 15,659.750

23,434.360

700-70016  
 

50,000.000

F A 

1.00000 39,094.1139,094.110

23,434.36

0850 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0855 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0860 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

1,400.000

F A 

1.00000 0.000.000

0.00

0865 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0870 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0875 F/A UTILITIES AND MAINTENANCE OF FIELD FACILITIES 0.000

0.000

700-70195  
 

0.000

F A 

1.00000 0.000.000

0.00

0880 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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CAT NO0200 ROADWAY 

1010 36 INCH STEEL END SECTION 8.000

0.000

603-30036  
 

8.000

EACH

721.60000 5,772.808.000

0.00

1015 24 INCH STEEL END SECTION 8.000

0.000

603-30024  
 

8.000

EACH

355.75000 2,846.008.000

0.00

1020 TRANSITION TYPE 3G 2.000

0.000

606-01370  
 

2.000

EACH

1,420.00000 2,840.002.000

0.00

CAT 4,892,953.81546,673.076,146,067.41CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0890 STRUCTURE EXCAVATION 1,174.000

0.000

206-00000  
 

1,174.000

CY  

7.00000 8,218.001,174.000

0.00

0895 STRUCTURE BACKFILL (CLASS 1) 1,598.000

0.000

206-00100  
 

1,598.000

CY  

26.00000 41,548.001,598.000

0.00

0900 *MECHANICAL REINFORCEMENT OF SOIL 1,029.000

0.000

206-00360  
 

1,029.000

CY  

20.00000 20,580.001,029.000

0.00

0905 *BLOCK FACING 3,602.000

0.000

504-04410  
 

3,602.000

SF  

14.64000 52,733.283,602.000

0.00

0910 *CONCRETE CLASS B (WALL) 16.700

0.000

601-01050  
 

17.000

CY  

250.00000 4,175.0016.700

0.00

0915 CONCRETE CLASS D (WALL) 152.000

0.000

601-03050  
 

152.000

CY  

400.00000 60,800.00152.000

0.00

0920 STRUCTURAL CONCRETE STAIN 0.000

545.000

601-40400  
 

545.000

SY  

37.00000 20,165.00545.000

20,165.00
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CAT NO0300 STRUCTURES 

0925 REINFORCING STEEL (EPOXY COATED) 22,766.000

-10.000

602-00020  
 

22,776.000

LB  

0.65000 14,791.4022,756.000

-6.50

0930 BRIDGE RAIL TYPE 7 476.000

0.000

606-10700  
 

476.000

LF  

60.00000 28,560.00476.000

0.00

1000 FENCE (SOUND BARRIER) 2,885.000

0.000

607-15100  
 

5,788.000

SF  

118.00000 340,430.002,885.000

0.00

CAT 592,000.6820,158.50934,642.68CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0935 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0940 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0945 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

CAT 42,500.000.0042,500.00CURRENT AMT0400 $ $ $

$ 5,527,454.49566,831.57$7,123,210.09$CURRENT AMTPROJECT TOTAL


